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FM 2181 North-South

CSJ: 205402-015 FONSI: January 28, 2008
. . Widen from twolane to

Project Description: six-lane divided roadway 100% Plans: May 22 2017
FromCity of

Limits Denton/Corinth City ROW Acquisition Completed | January 25, 2013
Limits to Lillian Miller

Construction Cost $37,641,150 Utility Relocations Complete: | November2017

Firm: Huitt-Zollars Let Date: July 11,2017

Key Contact: David Nufer Construction Complete: February2020

Current Activity :

1 Utilities: With the exception of City of Denton utilities, whasdocations have been incorporated
into the construction contract, utility relocations are complagditional conflicts located DME
IS moving 7 or 8 poles; Charter will need to move also since they are on the sam®pites
complete CharterwasawaitingDME completion has not yet started relocation&tmos conflict
with proposed inlet boxes and installation of RCP drainage has been located; Atmos will be
relocating from Montecito Street south past Guyer High Schéthos is designing relotians.
City of Denton sewer line found to be in conflict. City is designing relocations.

1 Funding: The project is funded wit#i18 million in Proposition 1 (CAT 2%$2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

1 Construction: Project was awarded MCM with a lowbid of $37,641,150, at.85% below the
estimate There are 2months of barricadesConstruction began on November 21, 205ée
attached TxDOT construction report.

1 Signals: Signal on the north propy line at Guyer High School will be included in the FM 2181

contract. City of Denton has provided TXxDOT with a copy of the signal warrant for the new signal
request at Sundown near the South Branch Library
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TxDOT Monthly Project Report for Precinctlask Force
Date of report: June 1, 2018
Report prepared by: Angel Karr, AIA Engineers

Project: STP 1702(730)

Control:  205402-015

Highway: FM 2181

Limits: From: Lillian Miller Parkway in Denton
To: West of FM 2499 (Barrel Str&ul)

Contractor: MCM

TxDOT Project manager: Angel Karr (AlA Engineers)Phone: (512) 293631

Contractords Superint endPhote: (225562618t h o n

Date Work Began: November 21, 2017
Anticipated Completion Date: February 17, 2020

Current Activities :

Current activities include: Continue with installation of City of Denton utilitiegnstalling

Gi

bson

temporary traffic signals at various locatiorB®egan construction of temporary detour pavement from

Bent Oaks to RanchmamMaintaining SW3P in project limits.

Narratvede s cr i pti on of | alsstalledstonmdreid gemsbetiveew RyaniReasl and
Primrose began City of Deton water and sewer relocationSompleted temporary traffic signals at

Hickory Creek, Robinsgrand Old Alton intersectionsContinued to maintain environmental

protection controls.

Narrative description of activities planned for next month: The Prime and their subcontractors will
work to complete temporary signals at various locations orptbgct; continuedetour pavement
construction; andontinue with installation of sanitary, water linagad storm sewer on the project.

Traffic issues Ranchman closure for 2 weeks to install waterline pendimange orderLane closures
from Ryan Road to Bent Oaks for detour constructibamporary lane closures for material deliveries

and to complete construction of drainage itaetiBeasley.

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Construction of city water and wastewater

and detour construction.

Other items of significance: Issues with utility conflict§ gasline at Montecitosanitaryforce main at
Cedar Creek &éne (by high school),andDME relocation. Initial TIA assessment shows a potential 32

days of delay.



FM 720 NORTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Construction Cost: | $18011,511 100% PS&E: Januarys, 2018
Funding: $17 million in Proposition 1 Funds ROW Complete: October2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban Utilities Completed: October2018
Firm: TxDOT Let Date: March7,2018
Key Contact: Javier Cantu Construction Completion: September 2019
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Current Activities :

1 Thenorth project was split from th&uth project after investigating the impacts of two large water
lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to the cost and
time to relocate the water lines, it was determined thatahtd FM 720 project would beethyed
to allow alternative FM 720 alignments that avoid the water lines to be considavechew turn
lanes are being added to the plans. Sent new adjustments to the utility providers.

1 ROW: Complete

Utilities: Ultilities are workingo relocate.Seeattached utility relocation update

1 Construction: Theprojectwas awarded tdMario Sinacola & Sons Excavating, Inc., with a low
bid of $18,011,511.00, at 2.28% under the estimate. Thedbar&orking days anti9 months of
barricades Pre-constructiormeeting was held on May 15, 201Broject is currently in time
suspension until utility relocations are complete

=



Utility Coordination Report FM 720 North
June25, 2018

CoSenElectricg Aerialand undergroungermits approved CoServ coordinatingith Suddenlink

for transfer of Suddelink lines to CoServ poleg&stimated completion date #une30, 2018.

AT&T¢ Complete

Atmos Energy, Complete

UTRWLIx, Has approved permitRelocations underwayEstimated completion date Sctober2018.
Mustang¢ Complete

Suddenlink¢ Conducting conflict analysis. Dependent upon CoS&mticipate 60 to 90 days of
O2yaldNHzOUA2Y GAYS d#as ghproved{plansIecRisied approvalio Sdgih 2 y ©
attaching to poles.On site relocating Estimated completion date is end of June 2018

Denton ISD; Reviewing conflict. Not reimbursablé discussions with Upper Trinity. Will relocate

along with Upper Trinity in new easement.TRWD will be undertaking relocation®n site
relocating



FM 720 SOUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Construction Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Rick Williford Construction Completion: July 2018
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Current Activities :

1 Construction: Theproject was awarded tdaydon Building Corporation, with low bid of
$15,597,320.25, approximately 0.6% over the estimate. There are 420 working days and 20
months ofbaricades. See TXxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report June 12018
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone(940) 3686013
Contractords Superintend®Phorte(214) 984398 Ti nch

Date Work Began: November 9, 2015
Anticipated Completion DateJuly 2018

Current Activities :

Current activities include: Punch list
Narratvede s cr i pti on of | aRacingbacksodraddainchalistitems.i t i e s :
Narrative description of activities planned for next month Punch list.
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: Block sod

Other items of significance: None



FM 2499, Section 5

2681-01-012

November 3, 2010
April 25, 2014
May 2014

February 2014 -
Phase | completeMarch 2015 Phase || completeDecembe}s

Current Activity :

1 PS&E: Final 100% bid set was submitted in May 2014.

1 Funding: This project is fully funded witfiRegional Toll Revenue.

1 Construction: Theproject was awarded ¥&ebber, LLC in the
amount of $34,857,000.08t 3% over the estimateThe contract calls
for 505 workingdays and®4 months of barricadesSee attached
TxDOT constrution report

! Signal at Robinson Road was fully operatibon May 23, 2018, and
the roadway was fully opened same day.

FM 2181

]
- —_

{
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:June 12018
Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (214) 336326
Contractords Superintend®Phorte:(214)R1BYV d Cor vi

Date Work Began: April 2015
Anticipated Completion DateJuly 2018

Current Activities :

Current activities include: Working onpunch list.

Narrativede s cr i pti on of | aWadrkingrom signdl & EM 24@9tand\Robtnsor Road.
Narrative description of activities planned for next month: Completing punch list.

Traffic issues: N/A

Plans for changes in traffic patterns: N/A

Item(s) of work currently controlling project completion: Signal atRobinsonRoad and FM2499

Other items of significance: N/A



FM 455

CSJ: 081602-072 Schematic Approval: ?eé%plrgo"a' received March
—
Limits, Section A: Efr?:] gg/l 2450t0 approx. a mile west Public Hearing: August 172017
. . . From approx¥: mile west of IH35 to . .
Limits, Section B: 1.5 miles east of IF85/Marion Road Environmental Clearance: March20, 2018
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Ready toLet Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity :

)l
)l

ROW: All ROW parcel maps and descriptions have b&dmmitted to TXDOT.ROW released
week of April 16, 2018.

Utilities: Level B SUE submitted to TXDOT. Level A SUE test halestinuing First utility
coordination meeting held on April 19, 2018oordination with City of Sanger on utilities.
Coordination with TxDOT on utilities for FM 455/H35. TxDOT Dallas District has requested
that SUE be added for IH 35, as well as test holes for designation during design.

Schematic Received comments from TxDOT on Railroad ExhibitFhe project has a

continuous lefturn lane through the entire project with the exception of the approaches to IH 35
as there is not enough width to provide atfefh lane. TXDOT has requested that Dannenbaum
design the segment of 4BBE over FM 455 along with the FM 8%roject. Working with

TxDOT on the IH35 profile to minimize impacts to adjacent property owners to construct the
ultimate IH 35 overpass over FM 455. At the request of TXDOT, supplemental will include
additional Level A SUE for the utilities. Supplental will also include geotechnical for the IH

35 overpass and along corridor for pavement design. (Previous geotechnical was for proposed
bridgestructures only.) All field work for geotechnical has been completed, and office
engineering is in progres®annenbaum coordinated with sabntractor regarding limits of H

35 over FM 455. Limits are now set and will be incorporated into the FM 455 plan<$2®T

will be performingparcel stakingn house

Funding: FM 455 is listed as a Propositi 1 prgect with funding totaling $0.9 million FM

455 has been listed as a project on thgddr plan with an additional $2.1 million

Precinct 1Project Report June 2018 1C



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: February2017
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | August2018
Descrption: | our/ane.dvidel rban cross secton || AWaId Constiuction Contiact: | Junez017
Firm: City of Denton Let Date: May 11, 2017
Key Contact: Noreen Housewright Construction Complete: February 2020

i s eoteenten X 1
11 ] -
=~ 2
|

Current Activity :

9 Utilities: The City ofDenton is working with utility providers toward relocations of their assets
along the neviROW corridor.

1 Design: Theconsultanhas completed the final design packagermit applications have been
submitted to TxDOT.Permit has beereceived. City is modifying plans to accommodate future
DCTA bridge at south end of project.

1 Construction: The construction contrastasawarded to Zachary Construction Corporation in
June 2017.The projectwasbid andwill be constructed as a single joblotice to Proce# was
issued on September 5, 2017. The City of Denton and Zachary Construction Corporation are
coordinating the beginning ofajor construction work with the final utility relocation efforts.
Major construction worKbridges, storm drain, water, an@stewater) for Phase 1 is ongoing and
expected tde completed ilseptembeR018. Madison Avenue was fepened on June 22, 2018.
Prominence will be closed until Phase 1 is completed and traffic is switched. Spencer is expected
to be open at the erad August. Mills Road is scheduled to be open by Augustie
construction schedule currently projects switching traffic by October.2018



IH 35E INTERIM

T
T
T

Construcion begaron October 28, 2013TIFIA loan was awarded on November 3, 2016.
Ribbon-cutting Ceremony. A ribbon-cutting ceremony to celebrate the completion of th&5&
Phase | projeawas held o'Wednesday, November 8, 2017.

I-35E Corridor: All of the managed lanes, main lanes, and frontage road lanes are completed and
in operation.

TxDOT has determined daté substantial completion. Final punch list is due to be compiete
spring.

TxDOT will be sending requests to execute Landscapet®lamce Agreements to the following
cities within the corridor: Lewisville, Carrollton, Highland Village, and Lake Dallas. All landscape
elements are in place, and locals have no further plistadtemsoutstanding.LMAs have been

sent, and TxDOT is awting execution by locals.

AGL has begumperforming some mill/fill along the corridor to correct some pavement defects
Work beganon June 10, 2018, amslexpected tbbe completed around the end of June. This work
will be performed between 9 PM and 6 AWM Sunday through Thursday, and between 9 PM and
10 AM on Friday through Saturday



IH 35E BREAKOUT PROJECTS

1 IH-35E/35/35W Merge (braided ramps): TxDOT plans to hild portions of the ultimate section
to relieve current congestion

1 FM 1172 TxDOT hasselected AECOM as engineer.

1 Corporate

1 SH 121/PGBT Collector Distributor



DALLAS NORTH TOLLWAY, EXTENSION 4B

Limits: From FM 428 extending north 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes and three southbound lanes; construction of six lanes
tolled frontage roads, including three lanes in eaclctiine

} 8

Current Activity : ’ Gilter
DNT PI; B

1 ROW: NTTA has all butwo donation | et e comty e
agreement signed by the property ownersy cooecomy =T
The outstanding agreemsiatrewith Denton County ™/ — — F—— 1~ —— s
BunchandClark NTTA continues to PigtPoinf el B | Collin County
work with property owners taesure the __ :
donationagreementAll Denton County : |
property owners have signed agreements L ' _
NTTA continues to survey the right of wayj Fu g e | =
and adjacent property along the DNT 4B iff b s |

preparation for the design.

1 Burns & McDonnellsubmittedthe 60% 1/
plansto NTTA in early April2016 Value %)
engineering studynderway. The 60%
plan approval to be completed after value
engineering study is completed.

1 NTTA approved Burns & McDonnell to
proceed with design of southbound
frontageroad in current contract.
Consultant has begun work on the
geotechnical and surveyror the Collin
County sectionNTTA has received
finalized 30% plansfor the S curveandhasforwardedto Denton County for review.

1 VE studyfor the frontage road projebeld on August 18, 2017Several cost savingdeas were
identified Consultanevaluatée the Value Engineering Study recommendatio@snsultant
submitted Value Engeering StudyecommendationsVE studyis complete NTTA met with
ITS on April 9, 2018, to review the VE study and cost estimate.

289
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US 377 Intersection at Stewart/Arvin Hill

Limits:

US 377 at Stewart and Arvin Hill Road

Ext. Const. Cost:

$4,000,000 (total project)

Description:

Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

Firm:

TranSystems

| . g

SArvin-Hill.Road P Stewart Road
Q ’

® ' a

Current Activity :

1 The county issued a supplemental agreement witbribmeer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Engineer has complet&% planswhich include the realignment of Arvin Hill to US 377. The
intersection improvements &fS 377/Arvin Hill/Stewart are in thechematic phaseCounty met
with TXxDOT on November 4, 2016, to discuss the project and is proceeding with plans and
revisiting the signal warrant study.

= =4 =4 -9

The design of Rock Hill Road to Rédesa Trail has been completed

Design on thentersection has begun.

The schematic has besabmitted to the countyThe schematic has been submitted to TxDOT.
ROW: Complete.



US 377 North

CSJ: 0081-06-040 Schematic Approval: February 2020
Limits: From US 380 tanorth ofBusiness US 37} Environmental Clearance: January 2021
Est. Const. Cost: | $142,315,815 100% Plans: *

Funding: * ROW Acquisition Complete: *

Reconstruct and ientwo-lane

g?jgﬁt tion: undividedrural roadway tix-lane Utility Relocations Complete: | *

scription: dividedurban arterial with raised median

Firm: TNP Ready tolLet Date: August 2030

. Chris Hartke Daniel McCullough . .
Key Contact: TXDOT, Nelson Underwood Construction Completion: *
P— I P ———
. Lake Y d——
Current Activity : 4
Ray :

Roberts

1 ENV: Anticipate project needing a Categorical
Exclusion. Environmental constraints mapping is in
progress.Anticipate Public Hearing in September 2020.

1 Funding: Currently, TXDOT Dallas does not haaey
safety (CAT 5) or maintenance (CAT 1) funding for this
type of job. ITS met with TXxDOT Dallas District
regarding future funding opportunities. It was decided
that DentorCounty should begin advanced planning to gf
project ready for Proposition 7 funding in FY 262@19.

1 Public Involvement: TNP is prepring for second round
of city stakeholder meetings.

1 Planning: TNP is refining conceptual layout based on
preliminary alternative analyssn d T x D OTTNR
met with TxDOT on April 11, 2018, to discuss schemati
BUS 377 alternatives, and draindag®acts. TNP
submitted conceptual schematic to TxDOT on May 15,
2018. On June 6, 2018, TNP held project status meetin
and plan review with TXxDOT and ITSTNP is refining
conceptual schematic based on June 6, 2018, meeting.
TNP to resubmit revised cogptual schematic sheets.
TNP is updating side street geometry per newly
incorporated survey data. TNP is evaluating crossing
culvert hydrology. Traffic data updated to include North
Washington Street intersection Denton

1 Survey: TNP has processeekisting ROW TNP
submitted revised ROW cost estimate to TxXDOT on Ma
9, 2018. TxDOT has contracted with stgyovider for
survey & SUE. Supplemental ground topo, flight aerial
topo, and aerial photography have been completed.

To
McKinney




FM 2164/Union Hill at FM 455

CSJ:

0816-02-079 Schematic Complete:

April 7,2016

Limits:

Intersections of FM 2164 and Union H

at EM 455 EA Complete:

August2, 2016

Construction Cost: | $1,280,176 ROW Complete:

August2017

Project
Description:

Realign Intersection of FM 2164, FM

455, UnionHil Utilities Complete:

February 2018

Firm:

LTRA Let Date:

March7,2018

Key Contact:

Massoud ManesixDOT PM: Dawit

Abraham Construction Complete:

February 2019

Current Activity :

T

=a =4

PS&E: LTRA submitted thet00%PS&E /
plans to TXDOT on December 4, 2017TRA

is working with TxDOT to address comments
in preparation for letting.

ROW: Acquisition is complete.

Utilities: Green Spngs Special Utility

District line is in conflict with the new \
alignment of the intersecin of Union Hill and
FM 455 and also with the new culvert being
installed under Union HillLTRA proceeded
with a design revisioto move the line within
TxDOT ROW. Revised plans wesent to
TxDOT on February 12018. Advanced
Funding Agreement withXDOT for Green
Springs water line relocatiompproved by
commissioners coudn May 8,2018

Construction: The project let on March 7, A e :
2018. Theproject was awarded ttagoe Vo e |

Public with a low bid of $1,280,176.58t 7/
14.56% under the estimate. There are 159 4
working days and 9 months of barricad&se
construction meetingeld on May 42018.
Project is in time suspension until July 9, 2010

OPTION 4

SCALE: 1




013510-050 (from US 377 to Collin

County Line; 013510-057 (from Loop April 24,2017
288 to US 377)

Widen existing roadway from/&-lane

to 6-lane divided with intersection July2018
improvements

$130million June2019
AECOM (EA and schematic)

TranSystems and White Oak Enginee February 2021
(PS&E)

Stephen Endre®on Vo,Emmanuel

Navarrg TXDOT; Rajesh Janarthanan May 2021

AECOM

: 013%0-057
CSJ: 01330-050
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Current Activity :

f

E N ]

ENV: AECOM submitted draft EA for District review on November 17, 20Réceiveccomments
from TxDOT. EA wasresubmitted on January 22, 2018. Have receteadments from District and
ENV. EA received draft approvaPublic hearingheld onApril 26, 2018 in McKinney; May 1, 2018,
in Princetonand May 3, 2018n Prosper There were 147 in attendance at the three hearihG€EOM
submitted public hearing comment summalynal EA submitted in June for TXDOT review

PS&E: TxDOT design team is working on 30PS&E for CSJ 0138.0-057 (from Loop 288 to US 377).
The preliminary30% submittafor this CSJvas maden April 27,2018 TxDOT consultantontinues
work onPS&E for CSJ 0138.0-050(from US377 to county line) Estimate 30% submittal imid-July
2018.

ROW: AECOM is finalizing proposed ROW and preparing additional ROE letters for BbiVey.
Utilities: Utilities notified of upcoming project at utility coordinatioreeting on April 19, 2018.
Funding: For CSJ050 TxDOT identified$47.1 million in Proposition 1 fundmd$14 million in STR
MM for a total of $61.Imillion; for CSJ-057, TxDOT identified$13 million in Proposition 1 fundUS
380 has been listed as a project on thgddr plan with an additional $28.6 million.
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